

PIPE BURSTING SCHEDULE

pHASE 1 COMPLETED IN 2014

PHASE 2, 95 % COMPLETED

PHASE 2, 30% COMPLETED

PHASE 3, 2016-2017